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SUMMARY OF CONSTRUCTION PROJECTS

PERRY COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

Safety ImprovementsLow-Cost Safety Impvts. (Dists. 5, 6, 8 & 9) (S) 3.209

Addt'l Rte.-Sec.: Various

$225,4756 Completed Oct. 2017 Jun. 2018 43.27 $3,048,847012288*

Structures & ApproachesMiddle Fork Saline River & Dry Run Creek Strs. & Apprs. (S) 0.267

Addt'l Rte.-Sec.: Garland 7-10

$2,626,46211 Under Construction Jan. 2020 Early 2022 0.45 $4,545,799012318

-   EnhancementFoot Trail Shelter Modifications (RTP-18) (S) $7,411Completed Oct. 2019 Mar. 2021 -   $37,051012335*

Bridge RehabilitationDistricts 4, 5, 8 & 9 Bridge Preservation (2020) (S) 0.0160

Addt'l Rte.-Sec.: Various

$36,5951 Sub. Completed May. 2020 Aug. 2021 1.68 $6,147,965012351*

-   Safety ImprovementsHwy. 155/Hwy. 247 Intersec. Impvts. (S) 155

Addt'l Rte.-Sec.: Perry 247-5

< $1 M4 Programmed -   < $1 M080117

Resurface & ShoulderPerryville – West (Overlay) (S) 1.8160 < $1 M2 Programmed 1.81 < $1 M080289

-   EnhancementPerry Co. Wallace Bridge Restoration (ATEP-11) (S) $88,925Completed Aug. 2012 Dec. 2014 -   $88,925080416*

Structures & ApproachesBear Creek & So. Fourche La Fave River Strs. & Apprs. (S) 0.937 $9,664,00011 Sub. Completed Nov. 2017 Oct. 2020 0.93 $9,664,000080439

Structure & ApproachesCoffee Creek Str. & Apprs. (S) 0.37216 $1,465,8871 Completed Jan. 2016 Sep. 2016 0.37 $1,465,887080446

ResurfacingFaulkner Co. Line – West (Overlay) (S) 5.2560 $908,1051 Completed May. 2012 Jul. 2012 5.25 $908,105080461

ResurfacingConway Co. Line – South (Sel. Secs.) (Overlay) (S) 2.689 $503,0646 Completed May. 2012 Aug. 2012 2.68 $503,064080463

ResurfacingHwy. 300 – South (Overlay) (S) 7.109 $1,482,8306 Completed Apr. 2013 Sep. 2013 7.10 $1,482,830080474

ResurfacingSaline Co. Line – North (Overlay) (S) 4.809 $933,9086 Completed Apr. 2014 Sep. 2014 4.80 $933,908080489

Structure & ApproachesDitch at L.M. 4.30 Str. & Apprs. (S) 0.02155 $421,9294 Completed Dec. 2018 Oct. 2019 0.02 $421,929080507

ResurfacingHwy. 10 – North (Overlay) (S) 4.29155 $562,5264 Completed Mar. 2016 Nov. 2016 4.29 $562,526080514

ResurfacingNew Dixie – Sweet Home (S) 9.4460 $1,509,9141 Completed Jul. 2017 Apr. 2018 9.44 $1,509,914080548

-   StudyCentral Arkansas Intermodal Facility Study (S) < $1 MProgrammed -   < $1 M080564*

Structure & ApproachesCreek at L.M. 0.676 Str. & Apprs. (S) 0.35314 $1 - $3 M1 Scheduled Feb. 2022 0.35 $1 - $3 M080607

Structure & ApproachesHarris Creek Str. & Apprs. (Perryville) (S) 0.059 $1 - $3 M6 Scheduled Jun. 2022 0.05 $1 - $3 M080609

SealingDistrict 8 Sealing Program (2020) (S) 7.70155

Addt'l Rte.-Sec.: Various

< $1 M6 Programmed 69.21 $1 - $3 M080637*

ResurfacingYell Co. Line – Perry (S) 18.3110 $1 - $3 M5 Scheduled 2024 18.31 $1 - $3 M080649

Safety ImprovementsArkansas River – West (Drainage Impvts.) (S) 0.7560 $20 - $30 M1 Programmed 0.75 $20 - $30 M080676

ResurfacingSweet Home – Hwy. 9 (S) 3.5360 $1,299,8251 Sub. Completed Jun. 2021 Oct. 2021 3.53 $1,299,825A80004

ResurfacingDistrict 8 Resurfacing Program (2021) (S) 9.40113

Addt'l Rte.-Sec.: Various

< $1 M4 Programmed 93.36 < $1 MA80010*

ResurfacingBigelow Overlay (Sel. Secs.) (S) 1.73CS $186,733Completed Apr. 2014 Jul. 2014 1.73 $186,733C53001*
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* Job not shown on county map.
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ResurfacingPerry, Perryville & Houston Olay(sel Secs)(s) 5.08CS $375,265Completed Mar. 2016 Jun. 2016 5.08 $375,265C53002*

ResurfacingCasa & Fourche Overlay (Sel. Secs.) (S) 3.47CR $364,146Completed May. 2017 Oct. 2017 3.47 $364,146C53003*

ResurfacingBigelow Overlay No. 2 (Sel. Secs.) (S) 1.61CS $260,144Completed May. 2018 Jul. 2018 1.61 $260,144C53004*

ResurfacingAdona & Perry Overlay & Surfacing 2.09CS $345,104Sub. Completed Feb. 2020 Jun. 2020 2.09 $345,104C53005*

ResurfacingHwy. 155-East (Phase 1) (S) 1.04CR $689,937Completed Apr. 2011 Oct. 2011 1.04 $689,937FA5307*

ReconstructionHwy. 155-East (Phase 2) (S) 1.10CR $745,860Completed Apr. 2013 Oct. 2013 1.10 $745,860FA5308*

ReconstructionHwy. 155 - East (Phase 3) (S) 3.15CR $1 - $3 MProgrammed 3.15 $1 - $3 MFA5309*

-   Roadside AppurtenancesChittman Hill Accss Pkg Lot(harris Break Lake $55,696Completed Sep. 2016 Dec. 2016 -   $55,696GF0877*

SealingHwy. 60-Co. Rd. 43 (Reseal) (S) 2.95CR $113,854Completed Jun. 2012 Sep. 2012 2.95 $113,854SA5342*

SealingHwy. 300-East (Leveling & Reseal) (S) 1.00CR $78,835Completed Jun. 2012 Sep. 2012 1.00 $78,835SA5343*

ResurfacingHwy. 300-East (Sel. Sec.) (Level & Reseal)(s) 1.42CR $104,903Completed Jun. 2013 Oct. 2013 1.42 $104,903SA5344*

ResurfacingCounty Road 90 Rehabilitation (Sel. Sec.) (S) 0.60CR $139,640Completed Apr. 2014 Jul. 2014 0.60 $139,640SA5345*

ResurfacingCounty Road 78 Overlay (Sel. Sec.) (S) 0.50CR $52,525Completed Jul. 2014 Oct. 2014 0.50 $52,525SA5346*

ResurfacingPerry Co. Surfacing & Reseal (Sel. Secs.) (S) 19.21CR $685,220Completed May. 2017 Oct. 2017 19.21 $685,220SA5347*

-   ResurfacingHwy. 300 - Pulaski Co. Line (Overlay) (S) $385,710Sub. Completed Apr. 2020 Aug. 2020 -   $385,710SA5348*

ResurfacingHwy. 1SS - Casa (Reseal) No. 2 (S) 2.82CR $165,573Sub. Completed Apr. 2021 Sep. 2021 2.82 $165,573SA5349*

$32,386,001105.21Totals For All Projects In Perry County
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* Job not shown on county map.


